COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2015

ESTI MATE SUMVARY 11: 48: 00
CONTI D C20099 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20099- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 68.0  DAYS TI VE ALLOW 120 WORK DAYS
US287 RESURFACE HARMONY- MULBE PERCENT TI ME: 56. 67 ORI G TI VE ALLOW 120 WORK DAYS
PROJECT NO NH2873- 176
US287 RESURFACE HARMONY- MULBE
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 12/ 08/ 2015 DATE TI ME STARTED 07/ 18/2015
10170 Church Ranch Wy, Ste. 201 DATE LET 04/ 16/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 15/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 13/ 2015 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 07/ 18/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,398, 326.55 PARTI Cl PATI NG $ 2,256, 590. 10 $ 176, 130. 26
AWARD PRQIECT AMT: $  8,918,908.95 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 24.01% TOTAL EARNI NGS 2, 256, 590. 10 176, 130. 26
FUNDS AVAI LABLE: $  7,141,736.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 256, 590. 10 176, 130. 26
TOTAL CLAI VB $ 0.00 RETAI NAGE -59,147.70 -5, 283. 90
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,197, 442. 40 170, 846. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,197, 442. 40 170, 846. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 170, 846. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20099-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11: 48: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 0. 000 0. 000
LS 0. 000 0. 00
14, 700. 00000 0. 000 0. 00
0010 202-00019 *Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0015 202- 00190 *Renoval of Concrete Median Cover Materi al 95. 000 95. 000
SY 0. 000 0. 00
17. 35000 95. 000 1, 648. 25
0020 202- 00200 *Renoval of Sidewal k 1, 741. 000 857. 000
SY 0. 000 0. 00
17. 35000 857. 000 14, 868. 95
0025 202-00201 *Renoval of Curb 1, 164. 000 959. 000
LF 0. 000 0. 00
8. 65000 959. 000 8,295. 35
0030 202-00202 *Renoval of CQutter 241. 000 241. 000
LF 0. 000 0. 00
8. 65000 241. 000 2,084. 65
0035 202-00203 *Renoval of Curb and CQutter 11, 600. 000 8, 315. 000
LF 0. 000 0. 00
8. 65000 8, 315. 000 71,924.75
0040 202- 00205 Renoval of Weel Stop 19. 000 0. 000
EACH 0. 000 0. 00
39. 15000 0. 000 0. 00
0045 202- 00206 *Renoval of Concrete Curb Ranp 389. 000 283. 000
SY 0. 000 0. 00
17. 35000 283. 000 4,910. 05
0050 202-00210 *Renmoval of Concrete Pavenent 1, 191. 000 541. 000
SY 0. 000 0. 00
17. 35000 541. 000 9, 386. 35
0055 202- 00220 Renoval of Asphalt Mat 1, 364. 000 1, 364. 000
SY 0. 000 0. 00

17. 45000 1, 364. 000 23, 801. 80



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20099- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00226 *Renoval of Asphalt Mat (Special) 7,500. 000 2,693. 000
SY 0. 000 0. 00
45. 00000 2,693. 000 121, 185. 00
0065 202- 00240 *Renoval of Asphalt Mat (Pl aning) 171, 735. 000 3, 470. 000
SY 0. 000 0. 00
2.75000 3,470. 000 9, 542.50
0070 202-01000 *Renoval of Fence 43. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0075 202-04010 *Clean Inlet 26. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0080 203-01510 Backhoe 150. 000 0. 000
HOUR 0. 000 0. 00
127. 00000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 150. 000 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0090 203-01597 Pot hol i ng 84.500 83. 500
HOUR 1. 000 220. 00
220. 00000 84.500 18, 590. 00
0095 208-00035  *Aggregate Bag 1, 191. 000 901. 000
LF 0. 000 0. 00
8. 00000 901. 000 7,208. 00
0100 208- 00045 *Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0105 208- 00051 *StormDrain Inlet Protection (Type 1) 395. 000 395. 000
LF 0. 000 0. 00
7.75000 395. 000 3,061. 25
0110 208- 00052 *StormDrain Inlet Protection (Type 2) 198. 000 132. 000
LF 0. 000 0. 00
28. 30000 132. 000 3,735.60



CONTI D C20099

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20099- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 *Renoval and Disposal of Sedinent (Labor) 300. 000 93. 500
HOUR 20. 000 1, 833. 00
91. 65000 113. 500 10, 402. 28
0120 208-00105 *Removal and Di sposal of Sedinent (Equipnent) 150. 000 9. 000
HOUR 2.000 175. 50
87. 75000 11. 000 965. 25
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 150. 000 7.000
HOUR 0. 000 0. 00
190. 00000 7.000 1, 330. 00
0130 208- 00206 *Er osi on Control Supervisor 120. 000 66. 000
DAY 23. 000 4,370. 00
190. 00000 89. 000 16, 910. 00
0131 210- 04020 Modi fy Inlet CMO #4 2. 000 0. 000
EACH 2.000 8, 050. 00
4,025. 00000 2.000 8, 050. 00
0135 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
250. 00000 7.000 1, 750. 00
0140 210-04010 Adj ust Manhol e 114. 000 11. 000
EACH 0. 000 0. 00
1, 000. 00000 11. 000 11, 000. 00
0145 210- 04050 Adj ust Val ve Box 128. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0150 212-00006 *Seedi ng (Native) 0. 280 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 0. 280 0. 000
ACRE 0. 000 0. 00
5, 550. 00000 0. 000 0. 00
0160 212-01200 *Landscape Restoration 1. 000 0. 150
LS 0. 000 0. 00
27, 000. 00000 0. 150 4, 050. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20099-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 213-00002 *Mil ching (Weed Free Hay) 0. 280 0. 000
ACRE 0. 140 448. 00
3, 200. 00000 0. 140 448. 00
0170 213-00061 *Mul ch Tacki fier 28. 000 0. 000
LB 14. 000 182. 00
13. 00000 14. 000 182. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 2, 362. 000 387. 000
CY 0. 000 0. 00
153. 00000 387. 000 59, 211. 00
0180 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 818. 000 820. 410
TON 31. 370 5,270. 16
168. 00000 851. 780 143, 099. 04
0185 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 13, 371. 000 799. 710
TON 0. 000 0. 00
109. 00000 799. 710 87, 168. 39
0190 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 21,987. 000 675. 530
TON 0. 000 0. 00
103. 00000 675. 530 69, 579. 59
0195 412-00600 *Concrete Pavenment (6 Inch) 1, 251. 000 469. 000
SY 0. 000 0. 00
62. 00000 469. 000 29, 078. 00
0200 604-19010 *Inl et Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0205 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0210 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0215 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20099- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0225 607-11525 *Fence (Plastic) 2,968. 000 2,968. 000
LF 0. 000 0. 00
9. 50000 2,968. 000 28, 196. 00
0230 607-11530 *Fence (Speci al) 5. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0235 608- 00000 *Concrete Sidewal k 1, 508. 000 871. 000
SY 11. 000 572. 00
52. 00000 882. 000 45, 864. 00
0240 608-00010 *Concrete Curb Ranp 423. 000 331. 000
SY 0. 000 0. 00
165. 00000 331. 000 54, 615. 00
0245 608-00015 *Det ect abl e War ni ngs 757. 000 757. 000
SF 0. 000 0. 00
99. 00000 757. 000 74, 943. 00
0250 609-20010 *Curb Type 2 (Section B) 1, 458. 000 848. 000
LF 0. 000 0. 00
23. 00000 848. 000 19, 504. 00
0255 609-21010 *Curb and CQutter Type 2 (Section I-B) 134. 000 134. 000
LF 0. 000 0. 00
20. 00000 134. 000 2, 680. 00
0260 609-21020 *Curb and CQutter Type 2 (Section Il-B) 11, 100. 000 8,279. 000
LF 11. 000 258. 50
23.50000 8, 290. 000 194, 815. 00
0265 609- 24004 *Qutter Type 2 (4 Foot) 457. 000 211. 000
LF 0. 000 0. 00
45. 00000 211. 000 9, 495. 00
0270 609-24006 *Qutter Type 2 (6 Foot) 103. 000 49. 000
LF 0. 000 0.00
49. 50000 49. 000 2,425.50



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20099-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 609- 24008 *Qutter Type 2 (8 Foot) 63. 000 33. 000
LF 0. 000 0. 00
56. 00000 33. 000 1, 848. 00
0280 610- 00030 *Medi an Cover Material (Concrete) 91. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0285 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 580. 000 2, 564. 000
LF 0. 000 0. 00
17. 00000 2,564. 000 43, 588. 00
0290 613-01300 *3 Inch Electrical Conduit (Plastic) 2, 635. 000 2, 635. 000
LF 0. 000 0. 00
19. 80000 2,635. 000 52,173. 00
0295 622- 00550 Wheel Stop (Concrete) 19. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0300 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
81, 000. 00000 0. 600 48, 600. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
570, 000. 00000 0. 500 285, 000. 00
0310 626- 01000 *Public Information Services 1. 000 0. 480
LS 0. 160 7,200. 00
45, 000. 00000 0. 640 28, 800. 00
0315 627-00005 *Epoxy Pavenent Mar ki ng 254. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0320 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 1, 000. 000 3. 000
GAL 0. 000 0. 00
43. 00000 3. 000 129. 00
0325 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 3, 369. 000 107. 000
SF 0. 000 0. 00
14. 00000 107. 000 1, 498. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20099- BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 14, 347. 000 354. 000
Li ne
) SF 0. 000 0. 00
11. 75000 354. 000 4, 159. 50
0335 629-01210 Adj ust Monunent Box 4.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0340 630-00000  *Fl aggi ng 3, 000. 000 2, 136. 500
HOUR 104. 000 2,964. 00
28.50000 2, 240. 500 63, 854. 25
0345 630- 00007 *Traffic Control Inspection 47.000 29. 000
DAY 18. 000 1, 350. 00
75. 00000 47. 000 3,525. 00
0350 630-00012 *Traffic Control Managenent 120. 000 61. 000
DAY 17. 000 11, 560. 00
680. 00000 78. 000 53, 040. 00
0355 630- 00015 *Uni formed Traffic Control Coordination 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0360 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 5. 000
EACH 0. 000 0. 00
495. 00000 5. 000 2,475.00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 132. 000 38. 500
EACH 0. 000 0. 00
58. 00000 38. 500 2,233.00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 27.500
EACH 0. 000 0. 00
87. 00000 27.500 2,392.50
0375 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 5. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 2.500 3, 750. 00
0380 630- 80359 *Portabl e Message Sign Panel 2, 000. 000 102. 000
DAY 0. 000 0. 00
56. 00000 102. 000 5,712.00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20099-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 630- 80360 *Drum Channel i zi ng Devi ce 364. 000 182. 000
EACH 0. 000 0. 00
56. 00000 182. 000 10, 192. 00
0390 630-80370 *Concrete Barrier (Tenporary) 1, 500. 000 735. 000
LF 0. 000 0. 00
40. 00000 735. 000 29, 400. 00
0395 630- 80380 *Traffic Cone 589. 000 294. 500
EACH 0. 000 0. 00
12. 00000 294.500 3,534.00
0400 630-80510 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0405 630-85041 *Mobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 167, 698. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphal t Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70021 F/ A On- The-Job Trai nee 2,560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20099-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 700-70230 F/ A Communi cati on Lines 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700- 70310 F/ A Landscapi ng 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
7001 203-00100 Mick Excav 543. 000 543. 000
CcY 0. 000 0. 00
25. 50000 543. 000 13, 846. 50
7002 630-85006 Inpact Atten (Sand Fill) (Tenp) 1. 000 0. 500
EACH 0. 000 0. 00
3, 600. 00000 0. 500 1, 800. 00
7003 304-05000 ABC (CL 5) 918. 690 0. 000
TON 918. 690 36, 747. 60
40. 00000 918. 690 36, 747. 60
7004 506-01020 Ceogrid Reinforce 890. 000 0. 000
SY 890. 000 3,782.50
4. 25000 890. 000 3,782.50
CAT 0200 CURRENT AMI $ 8, 463, 283.00 $ 84,983.26$ 1,887, 133.40
CAT NOO300 B-16-E
0460 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 284. 000 0. 000
SY 0. 000 0. 00
19. 30000 0. 000 0. 00
0465 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 43. 000 0. 000
SY 0. 000 0. 00
545. 00000 0. 000 0. 00
0470 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 9. 000 0. 000
SY 0. 000 0. 00
730. 00000 0. 000 0.00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20099-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 B-16-E
0475 202-01175 *Removal of Guardrail (Special) 27.000 0. 000
LF 0. 000 0. 00
26. 70000 0. 000 0. 00
0480 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 45. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0485 515-00120 *Wat er proof i ng (Menbr ane) 284. 000 0. 000
SY 0. 000 0. 00
30. 50000 0. 000 0. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 233. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0495 601- 03041 *Concrete Class D (Bridge) (Special) 17. 000 0. 000
CY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0500 601- 06100 *Concrete (Patching) 0. 100 0. 000
CY 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0505 601-51005 *@Gal vani ¢ Anodes 312. 000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0. 00
0510 602- 00020 *Rei nforcing Steel (Epoxy Coated) 260. 000 0. 000
LB 0. 000 0. 00
3. 65000 0. 000 0. 00
0515 606-11010 *Bridge Rail Type 10R 27.000 0. 000
LF 0. 000 0. 00
365. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 139,137.10 % 0.00% 0. 00
CAT NOO301 B-16-H
0520 202- 00190 *Renoval of Concrete Median Cover Materi al 13. 000 0. 000
SY 0. 000 0. 00
17. 35000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 20099- BI D ESTI MATE RUN 12/ 08/ 2015
PRQIECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 B-16-H
0525 202- 00200 *Renoval of Sidewal k 40. 000 40. 000
SY 0. 000 0. 00
17. 35000 40. 000 694. 00
0530 202-00201 *Renoval of Curb 80. 000 0. 000
LF 0. 000 0. 00
8. 65000 0. 000 0. 00
0535 202- 00203 *Renoval of Curb and CQutter 73. 000 73. 000
LF 0. 000 0. 00
8. 65000 73. 000 631. 45
0540 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 341. 000 12. 000
SY 0. 000 0. 00
19. 30000 12. 000 231. 60
0545 202- 00453 *Removal of Portions of Present Structure (C ass 2) 51. 000 0. 000
SY 0. 000 0. 00
545. 00000 0. 000 0. 00
0550 202- 00460 *Removal of Portions of Present Structure (C ass 3) 10. 000 4. 000
SY 0. 000 0. 00
730. 00000 4. 000 2,920. 00
0555 202- 00503 *Renoval of Portions of Present Structure 34. 000 34.000
SY 0. 000 0. 00
4, 250. 00000 34.000 144, 500. 00
0560 202- 00504 *Removal of Expansion Device 215. 000 0. 000
LF 19. 000 4,047. 00
213. 00000 19. 000 4,047.00
0565 202-01175 *Renoval of Cuardrail (Special) 157. 000 157. 000
LF 0. 000 0. 00
26. 70000 157. 000 4,191. 90
0570 206- 00000 *Structure Excavation 21. 000 21. 000
CY 0. 000 0. 00
91. 00000 21.000 1,911. 00
0575 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 54. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00



CONTI D C20099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20099-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 B-16-H
0580 509-90003 *Paint Structural Steel 1. 000 0. 000
LS 0. 000 0. 00
160, 000. 00000 0. 000 0. 00
0585 515-00120 *Wat er proof i ng (Menbr ane) 341. 000 0. 000
SY 0. 000 0. 00
30. 50000 0. 000 0. 00
0590 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 196. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0595 601- 03040 *Concrete O ass D (Bridge) 49. 300 6. 900
cY 42. 400 84, 800. 00
2, 000. 00000 49. 300 98, 600. 00
0600 601- 03041 *Concrete Cass D (Bridge) (Special) 14. 000 1. 500
cY 0. 400 1, 200. 00
3, 000. 00000 1.900 5, 700. 00
0605 601- 06100 *Concrete (Patching) 2.300 0. 000
cY 0. 100 1, 100. 00
11, 000. 00000 0. 100 1, 100. 00
0610 601-51005 *Gal vani ¢ Anodes 366. 000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0. 00
0615 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,515. 000 7,515. 000
LB 0. 000 0. 00
3. 65000 7,515. 000 27,429.75
0620 606-11032  *Bridge Rail Type 10M (Speci al) 151. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0625 609-40010 *Curb Type 4 (Section B) 80. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0630 610- 00030 *Medi an Cover Material (Concrete) 282. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
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PCN: 20099-BI D ESTI MATE RUN 12/ 08/ 2015
PRQJECT: NH2873- 176 ESTI MATE NO 0004 11:48: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 B-16-H
0635 610- 00030 *Medi an Cover Material (Concrete) 120. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 718, 406.45 $ 91,147.00 $ 291, 956. 70
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0640 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0645 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0650 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI $ 77,500.00 $ 0.00% 77,500. 00

PRQJIECT TOTAL CURRENT AMI $ 9,398,326.55$

176, 130.26 $ 2, 256, 590. 10



